STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  oOctober 2011

Date: November 1, 2011

CONTRACTOR: Allied Pacific Builders, Inc.

ADDRESS: 2004 Kahai Street Contract No. 57427 [+
City, State ZIP: Honolulu, HI 96819 "'L;}AGS Job No. 12-36-6364¢
PROJECT TITLE: Manoa Public Library, Expansion & Site Improvements
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 8,159,400.00 [pue MONTHLY:
{ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ DAILY REPORTS [ 4AYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [’ﬁ:ON‘FRAC’I‘NUMBER [ ¢ PROJECT NAME & LOGATION
Total $ 1,094,099.00 [T ALL SIGNATURES
Adjusted Contract Amount % 9,253,499.00
WORK ACCOMPLISHED Basic Contract Change Order .. Total
TD,034, (5. 59 e Tad, 42T 0o 8,628, Gio, oD e
Completed to Date -95:54% $ —&94—9;34—?—.98— T34 § 49%99%— $ -—8—849—246—-99-»
98.57, T2 (%
, 284,35 o BO,600.00 . dis, zuz.ce

Retained REDUCED[ 2.5%] $ -384.655:00— ™ $ -—30745:00— § 41540000 =

) 7, e, S5, o0 TeS, BB .08 B, 418, 360,00
Amount Subject to Payment $ 766560200 ™= $ -769;154:00- 1§ —BM4P4 4600~ S
Payments to Date $ 7,649,550.00 $ 759,554.00 $ 8,409,104.00
Payments Now Due 5 6200~ $ 9606000 | — 5742004

OO : FC_

PaymentNo. [ ] 24 ¢ d, zed.oa T $of, 2z
Remarks:
1. Computed and Checked by:

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have bean submitted, are current, or proper deductive exclusions hava been

/_7{“”\ el @_;‘7 ; f i /f‘/ﬂ made fo this request and at (east B0% of our workforee resides in Hawail,
3. Recoruménded: Plojéct Inspector or Engineer Date:
,\ALL/Q(D PACIEIC BUILDERS, INC.
@MCQ_ (,/[5/‘/ Name of Co tralr
4. Recommended: , Area Engineer/Architect Data:
i 5 %/p/‘ﬁp NOV ] 6 2{}” L Wslham Alicar, President 11/08/2011

5. Approvec:
The Public Works Adnp

Brﬁh C? or District Englneer Dale: By signature / Title: Date

lslratorc ifigs Ihat change orders have b issued and the work perfomed.

?,/M NOV 17 2011

.« State Public Works Administrater Date:




DPW-CiA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2011

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57427
PROJECT TITLE: Manoa Public Library, Expansion & Site Impn DAGS Jab No.: 12-36-6364
o
% BASIC CONTRACT]
g LICENSE CONTRACT] COMPL. TO RETN AMOUNT]
O |PRIME CONTRACTOR |[TRADE NO. AMOUNT] DATEl % CMPL ‘_’@ RETAINED
Allied Pacific Builders, Inc.  |General Contractor BC 23848 $8,159,400 5% 2.5% ~$205,985]A
BASIC SUB- SUB-CONTRACT]
LICENSE CONTRACT| COMPL. TO BETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] DATE| % CMPL 131 RETAINED
ACUTRON LLC Firestopping C-4603 $4,738 $4,738 100.00%{ 2.5% $t18
AFFILIATED CONSTRUCTIC{CMU BC-26013 515,000 $15,000 100.00%| 2.5% 3375
CC ENGINEERING Rollup Door ABC-12675 23,012 $5,753 25.00%| 2.5% 35143
CLOSE CONSTRUCTION, INJCarpet ABC-20952 529,731 29,731 100.00%) 2.5% $743
COMMERCIAL SHEETMETAlFIlashing, AC, Digital Contr{BC-4528 $561,900 $554,900 98.75%| 2.5% $13,872
ELECTRICAL SYSTEMS, IN(Electrical Work C-20570 $420,000 $416,620 99.20%] 2.5% $10,415
GIMA PEST CONTROL, INC. |Termite & Soil Treatment |PCO-763 $01,688 $91,688 100.00%] 2.5% $2,292
GREEN PATH TRCHNOLOGIPY System Installation C-29214 $87,819 $87,819 100.00%| 2.5% $2,195
HAAS INSULATION Sprayed Cellulose tnsulatiC-19954 $24,195 $24,195 100.00%) 2.5% $604
HONQLULY FIRE PROTECTIFire Sprinkler System C-27304 $93,613 $93,613 100.00%; 2.5% $2,340
HONOLULU ROQFING CO., l|Waterproofing & Roofing |C-23799 $370,233 $370,233 100.00%] 2.5% $9,255
ISLAND SCREEN, INC, Alum Doors & Windows  [C-13785 $300,805 5297797 99.00%| 2.5% $7,444
MECHANICAL TRENDS Plumbing C-27730 $137,000 $131,735 96.16%| 2.5% 53,283
OTIS ELEVATOR COMPANY {Hydraulic Elevator C-17265 $63,400 $63,400 100.00%| 2.5% $1,585
PACIFIC EXCAVATIONS, LL{]Earthwork, Sewer & Drain |C-27234 $370,140 $370,140 100.00%) 2.5% $9,253
ROGER'S INTERIORS Acoustical Ceiling C-22342 $54,800 554,800 100.00%] 2.5% $1,370
RPA CONTRACTING [rrigation & Landscaping {C-13568 $53,000 $15,900 30.00%] 2.5% 5397
SAPIGAQ CONSTRUCTION, |{General Construction ABC-28430 $1,827,584 $656,204 35.91%| 2.5% $16,417
SUPER SKY PRODUCTS, IN{Glass Canopies C-15650 $79,800 §75,810 95.00%| 2.5% $1,895
SWANSON STEEL CO., INC.|Struct. Steel & Metal Fab, [C-15690 $957,754 $957,754 100.00%} 2.5% 523,943
TITAN INDUSTRIES, LLC Demo, Abatement CT-28868 $92,850 $92,850 100.00%| 2.5% $2,321
TRIPOINT-DLIR Concrete, Plaster ABC-24874 $333,504 $70,400
Total Retained from Subs $5,992,566 $4,410,770 $180,670|8

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | -$384.655|4 24, c>3
e

| certify that the above retentions are correct for this request.

Checked/Verified by:

Alligd Pacific B{.uicf rs, inc.

Name of Comractor
%@ g
Initial - Project inspector or Engineer

William Alicar, President  11/08/2011
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2011

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 57427
PROJECT TITLE: Manoa Public Library, Expansion & Site Improvements DAGS Job No.: 12-36-6364
a CHANGE
OLEJJ ORDER
g LICENSE CHANGE QRDER| COMPL. RETN AMOUNT]
O |PBIME CONTRACTOR [TRADE NO. AMOUNT| TOC DAT% % CMF‘EE| Q—El BETAINED|
Allied Pacific Busilders, inc.  |Generat Contractor —5+694.009] -$799-850H FAH%| 25% —§27.352| A
1,088,607 Tah42T 1297 27,246 v
HH A R R R P R R
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL | RETAINED
AFFLIATED CONSTRUCTIONCMU BC-26013, C $674 $674| 100.00%| 25% 516
CC ENGINEERING & CONST|Garage Door $598 $598| 100.00%] 2.5% $14
COMMERCIAL SHEETMETAlFIlashing, AC, Digital ContrBC-4528 $14,975 $14,975} 100.00%| 2.5% $374
ELECTRICAL SYSTEMS, IN(JElectrical Work C-20570 $3,543 $1,772) 50.00%] 25% $44
GIMA PEST CONTROL, INC. |Termite & Soil Treatment |PCO-763 #DIV/01 2.5% 50
GREEN PATH TECHNOLOGH)PV System Installation C-29214 #DIV/O! 2.5% 30
HAAS INSULATION Sprayed Cellulose InsulatidC-16954 #DIV/O! 2.5% 50
HONOLULU FIRE PROTECT|Fire Sprinkler System C-27304 §7,000 $5,600F 80.00%] 25% $140
HONQLULYU ROOFING CO., [|Waterproofing & Roofing {C-23799 #DIV/0! 2.5% $0
ISLAND SCREEN, INC. Alum Doors & Windows  |C-13785 #DIV/0! 2.5% $0
MECHANICAL TRENDS Plumbing C-27730 $7,266 $7,266| 100.00%| 2.5% 5181
OTiS ELEVATOR COMPANY {Hydraulic Elevator C-17265 $2,1186 $2,116] 100.00%| 2.5% $52
PACIFIC EXCAVATIONS, LL{Earthwork, Sewer & Drain |C-27234 347,800 $47,800f 100.00%] 2.5% $1,195
ROGER'S INTERIORS Acoustical Ceiling C-22342 516,124 $16,124{ 100.00%| 2.5% $403
RPA CONTRACTING Irrigation & Landscaping |C-13568 54,321 0.00%] 25% 30
SWANSON STEEL CO., INC.|Strucl. Steel & Metal Fab. [C-15690 $30,000 $30,000] 100.00%] 2.5% $750
TITAN INDUSTRIES, LLC Demo, Abatement CT-28868 $8,993 $8,993] 100.00%| 2.5% $224
TRIPOINT Concrete Work $12,649 0.00%] 2.5% 30
Total Retained from Subs | ] $3,303|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 1-$30,745] {20,609 o=

| certify that the above retentions are correct for this request.

Checked/Verified by:

Allied cmcﬁuudezs Inc.

Name of ContractjzD M M
Initial - Project Inspector o7 Engineer

William Alicar, President 11/08/2011
By Signature Date

NOTE:
Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 24 PROJECT TITLE: MANQA PUBLIC LIBRARY - EXPANSION AND SITE IMPROVEMENTS

BILLING MONTH: October-11 DAGS 10B NO.: 1 2-35-6364 CONTRACT NO.: 57427

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BUs-425M $71.365.00 _$7/,365.00 -O-
Totals: $71,365.00 { $71,365.00 -~
Change Order Payment Suffix: 3,4,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
04  BO7-427M $4,128,00 ($136.00)  $4,264.00
Totals: I $4,128.00 ($136.00) $4,264.00
Grand Totai: ’ $75,483.00 $71,229.00 $4,264.00
e/ 704 M 11)21/2011
Venf;éél By DATE

(This Section for Administrative Services Office Use Only)
Vendor Code 28267800
Cost Code 3A1

Voucher No. i ‘ l’[ l
Verified By 2% ‘_3{ NOY 25 2011




